

PRJ - Project Accounting

Requirements

ECP Start

Participants

Employees working in the area of project organization. Such projects may include development-, marketing- or maintenance projects, for example.

Objectives

- Setting-up of exemplary project reports
- Tracking of project statuses
- Statistical reports
- Comprehending the coherences in data flows of front-end system and PRJ - Project Accounting
- Comprehending the structure of projects as well as their evaluation (costs / revenues)

Topics

- Project-specific Master Data
- Specific project accounts
- Cost objects as projects
- Set-up of project master
- Project-specific user fields
- Organization of project budget
- Linking of price lists
- Project Cost Rates
- Project hierarchy
- Project transaction data
- Set-up of several specific project vouchers
- Data flow of project data
- Project Accounting Procedures
ACTUAL / BUDGET
- Single project accounting
- Summarization operations of CU groups
- Project hierarchy accounting
- Project Controlling / Reports
- Set-up of reports for project monitoring
- Evaluation analysis
- Listing examples
- Drill-down to voucher levels
- Other functionalities
- Automatic generation of asset masters from a project master
- Transfer of acquisition and manufacturing costs from project accounting

Duration

3 days

Price

on request